
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:51 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 401 Date: 12-Feb-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 618

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Attend booster pump operation training. Take CT Bridge Maintenance workers Jesus Marzo, Richard
Martin, and Arturo Mendez on tour of booster pump and east anchorage splay chambers. Track progress
of FWS mechanical piping installation. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

DIP Pipe Testing

Narciso Biagi spent the shift installing the test port on the final section of the 12" CCSF Water Main
between the SAS and Skyway.

After assisting in the startup of the booster pump, Josh Johnson spent 4 hours assisting Narciso B.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Following the instructions on operating the booster pump, I accompanied the CT Maintenance personel to
the east anchorage splay chambers to inspect the dehimidification units.

In the EB splay chamber, we inspected the unit and took RH readings. Adjacent to the humidistat at the
unit, the RH was 44%. However, a mounted data logger on the south wall of the main chamber showed a
RH of 57%. The Maintence workers took out the intake filter and noted it needed cleaning.

In the WB chamber, I noted a layer of dust on the unit. RH at the unit was 56%. The filters were also dirty
and needed cleaning.

128 0-000-000.128
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FWS and ABF was informed via email that the filters were dirty and should have been changed prior to
start-up in December. I also noted the machines are still on manual mode. I was under the impression
they were switched over to automatic.

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

At 0830, I accompanied CT Bridge Maintenance workers Jesus Marzo, Richard Martin, and Arturo Mendez
to tower elevation 53 to meet with FWS and George Rose from Cal Hydronics Corp. (CHC). George R.
gave the Maintenance personel a tutoral on the operation of the unit and answered questions.

Josh Johnson assisted for 4 hours.

It was noted that the control box was not water tight. Larry Moughler, FWS was informed about this. He
said that the box delivered was not the NEMA-4 box which was ordered. CHC will replace the box with the
correct box.

129 0-000-000.129

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

Rick Kiikvee spent the shift doing the fit-up and welding of the 2 1/2" DW and 4" CA offsets for connection
of the carbon steel piping of the SAS system to the Skyway system on the inboard barrier side of the EB
and WB bridge. This work was directed as extra work at force account in the response to RFI 3451.

Rick K. used a 70 amp welder, and small tools in performance of this work.

Tom Colombo spent 4 hours overseeing this operation as the general foreman.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of Character

Narsico Biagi and Josh Johnson spent 1.5 hours mobilizing to the bridge and 1 hour demobilizing from the
bridge. Mobilization for Rick Kickvee and Tom Colombo is covered under CCO 187.

In addition to the equipment used in the day's operation, the crew used 2 crew trucks and a port-a-potty on
a trailer to perform the days work.

001 0-FWS-ELS.354

Visitor:
Time Name Company Remarks

Caltrans Maintenance Booster pump operation training8:30:00 AM Jesus Marzo
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Catrans Maintenance Booster pump operation training8:30:00 AM Richard Martin
Caltrans Maintenance Booster pump operation training8:30:00 AM Arturo Mendez
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